
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2002

ESTIMATE SUMMARY 07:38:56

CONTID: C13362         ESTIMATE NO: 0002 PROG 2002

PCN: 13362-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH86 Elbert/Douglas Co. Line E PERCENT TIME:

PROJECT NO: STA  086A-036                 

SH 86 Elbert/Douglas Co. Line E

NAME OF ROAD: SH 86

PROJECT COUNTIES: ELBERT

CONTRACTOR:

HUDICK EXCAVATING, INC. PAY PERIOD ENDING 08/31/2002 DATE TIME STARTED 07/22/2002

1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 06/20/2002 DATE WORK BEGAN

 DATE AWARDED 06/26/2002 DATE TIME STOPPED 10/01/2002

 DATE CONTRACT EXECUTED 07/16/2002 DATE ACCEPTED 10/01/2002

CASTLE ROCK CO 80109     303-688-9500 DATE NOTICE TO PROCEED 07/22/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 755,014.78 PARTICIPATING $ $ 389,906.26

AWARD PROJECT AMT: 761,760.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,063.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.00

WORK DAYS

WORK DAYS

53.10%

354,131.04

389,906.26

389,906.26

386,843.16

$

$

$

$

400,883.74

0.00

400,883.74

0.00

400,883.74

-3,083.74

0.00

397,800.00

0.00

AMOUNT DUE 397,800.00 386,843.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 386,843.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0201 CIMARRON TRAIL 

0005 REMOVAL OF PIPE 0.000

2.000

202-00033  
 

2.000

EACH

235.68000 471.362.000

471.36

0010 REMOVAL OF DELINEATOR 14.000

0.000

202-00090  
 

14.000

EACH

10.17000 142.3814.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

918.000

SY  

1.83000 0.000.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.64000 0.000.000

0.00

0025 REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

1.000

EACH

15.65000 15.651.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

7,793.000

203-00060  
 

7,793.000

CY  

10.16000 79,176.887,793.000

79,176.88

0035 POTHOLING 0.000

0.000

203-01597  
 

5.000

HOUR

31.12000 0.000.000

0.00

0040 TOPSOIL 0.000

0.000

207-00205  
 

1,208.000

CY  

2.99000 0.000.000

0.00

0045 STOCKPILE TOPSOIL 0.000

175.000

207-00210  
 

1,208.000

CY  

2.18000 381.50175.000

381.50

0050 *EROSION BALES (WEED FREE) 0.000

24.000

208-00011  
 

97.000

EACH

11.63000 279.1224.000

279.12

0052 SILT FENCE 0.000

251.000

208-00020  
 

354.000

LF  

1.40000 351.40251.000

351.40
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0201 CIMARRON TRAIL 

0054 RES END SECTION RESET END SECTION - CIMARRON 0.000

1.000

210-00015  
 

1.000

EACH

200.00000 200.001.000

200.00

0055 ADJUST MANHOLE 0.000

0.000

210-04010  
 

0.000

EACH

172.39000 0.000.000

0.00

0060 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.700

ACRE

688.67000 0.000.000

0.00

0065 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

2.700

ACRE

582.96000 0.000.000

0.00

0070 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

405.000

LB  

1.90000 0.000.000

0.00

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,133.000

SY  

2.01000 0.000.000

0.00

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

14.820

403-00720  
 

18.980

TON 

85.02000 1,260.0014.820

1,260.00

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

2,835.130

403-33741  
 

2,968.370

TON 

41.29000 117,062.522,835.130

117,062.52

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

1,815.680

TON 

54.86000 0.000.000

0.00

0095 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

662.000

411-10255  
 

1,187.000

GAL 

1.69000 1,118.78662.000

1,118.78

0100 18 INCH CORRUGATED STEEL PIPE 0.000

114.000

603-10180  
 

114.000

LF  

35.71000 4,070.94114.000

4,070.94
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0201 CIMARRON TRAIL 

0105 18 INCH STEEL END SECTION 0.000

4.000

603-30018  
 

4.000

EACH

75.51000 302.044.000

302.04

0110 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

32.000

EACH

15.86000 0.000.000

0.00

0115 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

7.000

SF  

22.20000 0.000.000

0.00

0120 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

38.000

SF  

25.37000 0.000.000

0.00

0125 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

10.000

LF  

21.14000 0.000.000

0.00

0130 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

31.000

LF  

61.85000 0.000.000

0.00

0135 *CONSTRUCTION SURVEYING 0.000

0.380

625-00000  
 

0.500

L S 

14,005.57000 5,322.120.380

5,322.12

0140 MOBILIZATION 0.000

0.500

626-00000  
 

0.500

L S 

15,224.15000 7,612.080.500

7,612.08

0145 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

53.000

GAL 

163.22000 0.000.000

0.00

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

20.000

627-00012  
 

31.000

GAL 

47.57000 951.4020.000

951.40

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

55.000

SF  

12.68000 0.000.000

0.00
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0201 CIMARRON TRAIL 

0160 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

1.000

EACH

1,057.03000 0.000.000

0.00

0165 FLAGGING 0.000

256.250

630-00000  
 

444.000

HOUR

16.70000 4,279.38256.250

4,279.38

0170 TRAFFIC CONTROL INSPECTION 0.000

5.000

630-00007  
 

10.000

DAY 

218.64000 1,093.205.000

1,093.20

0175 TRAFFIC CONTROL MANAGEMENT 0.000

11.500

630-00012  
 

20.000

DAY 

240.51000 2,765.8711.500

2,765.87

0180 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

365.73000 548.601.500

0.00

0185 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

359.39000 0.000.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

1.500

630-80341  
 

5.000

EACH

391.43000 978.582.500

587.15

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000

3.000

630-80342  
 

20.000

EACH

158.71000 1,587.1010.000

476.13

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

323.25000 646.502.000

0.00

0205 *PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

1.000

EACH

4,756.61000 2,378.300.500

0.00

0210 DRUM CHANNELIZING DEVICE 37.500

0.000

630-80360  
 

75.000

EACH

1.06000 39.7537.500

0.00
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0201 CIMARRON TRAIL 

0215 *TRAFFIC CONE 0.000

12.500

630-80380  
 

35.000

EACH

20.40000 255.0012.500

255.00

0220 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-751.120

F A 

1.00000 0.000.000

0.00

0230 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-118.930

F A 

1.00000 0.000.000

0.00

0240 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 233,290.46228,016.87383,219.36CURRENT AMT0201 $ $ $

CAT NO0202 ELBERT RD 

0250 REMOVAL OF TREE 1.000

0.000

202-00010  
 

1.000

EACH

175.46000 175.461.000

0.00

0255 REMOVAL OF PIPE 0.000

1.000

202-00033  
 

1.000

EACH

235.68000 235.681.000

235.68

0260 REMOVAL OF DELINEATOR 16.000

0.000

202-00090  
 

16.000

EACH

10.17000 162.7216.000

0.00
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0202 ELBERT RD 

0265 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

866.000

SY  

1.83000 0.000.000

0.00

0270 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.64000 0.000.000

0.00

0275 REMOVAL OF GROUND SIGN 12.000

0.000

202-00810  
 

12.000

EACH

15.65000 187.8012.000

0.00

0280 *REMOVAL OF FENCE 175.000

627.000

202-01000  
 

1,848.000

LF  

0.85000 681.70802.000

532.95

0285 *REMOVAL OF ROAD CLOSURE GATE 1.000

0.000

202-01030  
 

1.000

EACH

305.18000 305.181.000

0.00

0290 PLUG CULVERT 0.000

1.000

202-04001  
 

1.000

EACH

8,529.26000 8,529.261.000

8,529.26

0295 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

6,037.000

203-00060  
 

6,721.000

CY  

10.16000 61,335.926,037.000

61,335.92

0300 POTHOLING 0.000

0.000

203-01597  
 

32.000

HOUR

31.12000 0.000.000

0.00

0305 STRUCTURE EXCAVATION 0.000

113.000

206-00000  
 

113.000

CY  

15.38000 1,737.94113.000

1,737.94

0310 TOPSOIL 0.000

0.000

207-00205  
 

876.000

CY  

2.99000 0.000.000

0.00

0315 STOCKPILE TOPSOIL 0.000

350.000

207-00210  
 

876.000

CY  

2.18000 763.00350.000

763.00
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0202 ELBERT RD 

0320 *EROSION BALES (WEED FREE) 0.000

46.000

208-00011  
 

73.000

EACH

11.63000 534.9846.000

534.98

0325 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

2.000

EACH

73.73000 0.000.000

0.00

0330 *RESET GROUND SIGN 0.000

3.000

210-00810  
 

7.000

EACH

158.56000 475.683.000

475.68

0335 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.100

ACRE

688.67000 0.000.000

0.00

0340 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

2.100

ACRE

582.96000 0.000.000

0.00

0345 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

315.000

LB  

1.90000 0.000.000

0.00

0347 SOIL RETEN BLANKET (S/C) TO LINE STEEP BACK SLOPE 
ALONG DITCH LEFT OF 86.

0.000

0.000

216-00041  
 

375.000

SY  

2.01000 0.000.000

0.00

0350 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

34.920

403-00720  
 

34.920

TON 

85.02000 2,968.9034.920

2,968.90

0355 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

777.800

403-33741  
 

1,884.950

TON 

41.29000 32,115.36777.800

32,115.36

0360 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

1,171.150

TON 

54.86000 0.000.000

0.00

0365 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

75.000

411-10255  
 

864.000

GAL 

1.69000 126.7575.000

126.75
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0202 ELBERT RD 

0370 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

2.000

CY  

88.57000 0.000.000

0.00

0375 RIPRAP (18 INCH) 0.000

4.000

506-00218  
 

13.000

CY  

60.47000 241.884.000

241.88

0380 GROUTED RUBBLE SLOPE AND DITCH PAVING 0.000

34.000

507-00300  
 

34.000

CY  

134.30000 4,566.2034.000

4,566.20

0385 42 INCH REINFORCED CONCRETE PIPE 0.000

150.000

603-01420  
 

150.000

LF  

119.48000 17,922.00150.000

17,922.00

0390 42 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05042  
 

1.000

EACH

863.47000 863.471.000

863.47

0395 18 INCH CORRUGATED STEEL PIPE 0.000

96.000

603-10180  
 

96.000

LF  

35.71000 3,428.1696.000

3,428.16

0400 18 INCH STEEL END SECTION 0.000

4.000

603-30018  
 

4.000

EACH

75.51000 302.044.000

302.04

0405 *END POST 0.000

0.000

607-00005  
 

5.000

EACH

126.84000 0.000.000

0.00

0410 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

4.000

EACH

179.69000 0.000.000

0.00

0415 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,793.000

LF  

2.63000 0.000.000

0.00

0420 *ROAD CLOSURE GATE 0.000

0.000

607-60620  
 

1.000

EACH

17,842.57000 0.000.000

0.00
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0202 ELBERT RD 

0425 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

37.000

EACH

15.86000 0.000.000

0.00

0430 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

19.03000 0.000.000

0.00

0435 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

56.000

SF  

22.20000 0.000.000

0.00

0440 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

111.000

SF  

25.37000 0.000.000

0.00

0445 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

38.000

SF  

29.60000 0.000.000

0.00

0450 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

77.000

LF  

21.14000 0.000.000

0.00

0455 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

174.000

LF  

61.85000 0.000.000

0.00

0460 *CONSTRUCTION SURVEYING 0.000

0.380

625-00000  
 

0.500

L S 

14,005.57000 5,322.120.380

5,322.12

0465 MOBILIZATION 0.000

0.500

626-00000  
 

0.500

L S 

15,224.15000 7,612.080.500

7,612.08

0470 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

38.000

GAL 

163.22000 0.000.000

0.00

0475 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

1.000

627-00012  
 

40.000

GAL 

47.57000 47.571.000

47.57
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0202 ELBERT RD 

0480 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

65.000

SF  

12.68000 0.000.000

0.00

0485 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

1.000

EACH

1,057.03000 0.000.000

0.00

0490 FLAGGING 0.000

267.000

630-00000  
 

414.000

HOUR

16.70000 4,458.90267.000

4,458.90

0495 TRAFFIC CONTROL INSPECTION 0.000

5.000

630-00007  
 

10.000

DAY 

218.64000 1,093.205.000

1,093.20

0500 TRAFFIC CONTROL MANAGEMENT 0.000

11.500

630-00012  
 

20.000

DAY 

240.51000 2,765.8711.500

2,765.87

0505 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

365.73000 548.601.500

0.00

0510 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

359.39000 0.000.000

0.00

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.500

630-80341  
 

1.000

EACH

391.43000 195.720.500

195.72

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000

4.500

630-80342  
 

24.000

EACH

158.71000 1,666.4610.500

714.20

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

323.25000 646.502.000

0.00

0530 *PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

1.000

EACH

4,756.61000 2,378.300.500

0.00
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0202 ELBERT RD 

0535 DRUM CHANNELIZING DEVICE 37.500

0.000

630-80360  
 

75.000

EACH

1.06000 39.7537.500

0.00

0540 *TRAFFIC CONE 0.000

17.500

630-80380  
 

50.000

EACH

20.40000 357.0017.500

357.00

0545 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-506.880

F A 

1.00000 0.000.000

0.00

0555 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-118.930

F A 

1.00000 0.000.000

0.00

0565 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A OBTAIN POWER FROM IREA 0.000

0.000

700-70074  
 

6,293.790

F A 

1.00000 0.000.000

0.00

0575 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A UNDER DRAIN 0.000

0.000

700-70034  
 

1,276.290

F A 

1.00000 0.000.000

0.00

CAT 164,792.16159,246.83368,994.30CURRENT AMT0202 $ $ $
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PCN: 13362-BID    ESTIMATE RUN 09/03/2002

PROJECT: STA  086A-036                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:56

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION_ENGINEERING_BID_ITEMS 

0580 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

1,057.02000 1,057.021.000

1,057.02

0585 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

1,585.54000 1,585.541.000

1,585.54

0590 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

79.28000 158.562.000

0.00

CAT 2,801.122,642.562,801.12CURRENT AMT0400 $ $ $

$ 400,883.74389,906.26$755,014.78$CURRENT AMTPROJECT TOTAL


